Project & Construction Services

C: E[\tzafns Colorado ditesco

Project Weekly Report

PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco
DATE: May 27, 2018 to June 1, 2018
Sitework:

Finished placing outfield
fence posts

Finished soil amendment in
northeast detention pond
Continued work on CMU
walls in concession building
Started placing structural
steel for shade structures
Continued placing mainline
irrigation

Continued pulling ballfield
irrigation lines

Finished sanitary sewer
manholes

Continued plumbing and
electrical rough in at the
concession building

Started working on climbing
wall trim out

Continued to work on north
parking lot road base and
island curb prep

Started placing compost in
remaining ballfields and
southwest detention pond
Continued to prep subgrade
for remaining sidewalks
Finished storm culvert rip rap
aprons
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Other:

Plumbing inspections passed
in concession building
Project tour scheduled for
June 4t

Upcoming work:

Continue shade structures
Finish concession block work
Continue concrete sidewalks
and curb/gutter

Continue center ballfield
concrete prep

Continue soil amendment
and seeding

Continue site irrigation
Continue climbing wall build
Finish rough plumbing and
electrical in concession
building

Continue 42" St. entrance
prep
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